COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/01/2005

ESTIMATE SUMMARY 14:49:33
CONTID: C15156 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 15156-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 67.0 DAYS TIME ALLOW: 140 WORK DAYS
SH 24 Overlay PERCENT TIME: 47.86 ORIG TIME ALLOW: 140 WORK DAYS
PROJECT NO: NH 0243-072
SH 24 Calhan to Ramah
NAME OF ROAD: SH 24 Overlay
PROJECT COUNTIES: EL PASO
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 10/29/2005 DATE TIME STARTED 06/20/2005
7926 S. Platte Canyon Road DATE LET 05/05/2005 DATE WORK BEGAN
DATE AWARDED 05/17/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/31/2005 DATE ACCEPTED
LITTLETON co 80123 303-979-9330 DATE NOTICE TO PROCEED 06/20/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,222,291.58 PARTICIPATING $ 1,926,674.15 S 489,360.44
AWARD PROJECT AMT: $ 1,913,643.85 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 86.70% TOTAL EARNINGS 1,926,674.15 489,360.44
FUNDS AVAILABLE: $ 295,617.43 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,926,674.15 489,360.44
TOTAL CLAIMS: $ 0.00 RETAINAGE -28,704.66 0.00
SECURITIES ENCUMBERED 28,704.66 0.00
NET EARNINGS 1,926,674.15 489,360.44
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,926,674.15 489,360.44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 489,360.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15156-BID ESTIMATE RUN 11/01/2005
PROJECT: NH 0243-072 ESTIMATE NO: 0004 14:49:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00090  *REMOVAL OF DELINEATOR 243.000 0.000
EACH 141.000 987.00
7.00000 141.000 987.00
0010 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 700.000 0.000
LF 700.000 2,100.00
3.00000 700.000 2,100.00
0015 202-01300  *REMOVAL OF END ANCHORAGE 8.000 0.000
EACH 8.000 2,000.00
250.00000 8.000 2,000.00
0020 203-01500  BLADING 119.500 61.500
HOUR 58.000 4,060.00
70.00000 119.500 8,365.00
0025 208-00005  *EROSION LOG 640.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0030 210-00011  *RESET MAILBOX STRUCTURE (TYPE 1) 14.000 3.000
EACH 0.000 0.00
250.00000 3.000 750.00
0035 210-00012  *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0040 212-00006  *SEEDING (NATIVE) 18.400 0.000
ACRE 17.000 5,100.00
300.00000 17.000 5,100.00
0045 213-00002  *MULCHING (WEED FREE HAY) 18.400 0.000
ACRE 0.000 0.00
450.00000 0.000 0.00
0050 213-00061  *MULCH TACKIFIER 2,000.000 0.000
LB 0.000 0.00
2.00000 0.000 0.00
0055 216-00041  *SOIL RETENTION BLANKET (STRAW/COCONUT) 9,000.000 0.000
sy 4,211.450 8,422.90

2.00000 4,211.450 8,422.90



CONTID: C15156 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15156-BID ESTIMATE RUN 11/01/2005
PROJECT: NH 0243-072 ESTIMATE NO: 0004 14:49:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0057 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) (SPECIAL) 310.600 310.600
TON 0.000 0.00
75.00000 310.600 23,295.00
0060 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
150.00000 0.000 0.00
0065 403-34721 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 22,182.080 21,339.540
TON 842.540 42,969.54
51.00000 22,182.080 1,131,286.08
0070 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 19,819.000 4,692.000
GAL 0.000 0.00
0.50000 4,692.000 2,346.00
0075 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 50.000 0.000
TON 0.000 0.00
120.00000 0.000 0.00
0080 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,574.000 0.000
LF 1,574.000 25,184.00
16.00000 1,574.000 25,184.00
0082 606-01385 TRANSITION TYPE 3J CO #3 1.000 0.000
EACH 1.000 737.00
737.00000 1.000 737.00
0084 606-01390 END ANCHORAGE TYPE 3K CO# 3 1.000 0.000
EACH 1.000 926.00
926.00000 1.000 926.00
0085 606-02005 *END ANCHORAGE (FLARED) 8.000 0.000
EACH 8.000 12,000.00
1,500.00000 8.000 12,000.00
0090 612-00001 *DELINEATOR (TYPE I) 260.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0095 612-00003 *DELINEATOR (TYPE III) 48.000 0.000
EACH 0.000 0.00

14.00000 0.000 0.00
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PCN: 15156-BID ESTIMATE RUN 11/01/2005
PROJECT: NH 0243-072 ESTIMATE NO: 0004 14:49:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0100 614-00011 *SIGN PANEL (CLASS I) 10.250 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0105 614-00012 *SIGN PANEL (CLASS II) 51.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0110 614-00013 *SIGN PANEL (CLASS III) 62.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0115 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST & 6.000 0.000
SLIPBASE)
EACH 0.000 0.00
400.00000 0.000 0.00
0120 614-80385 *RUMBLE STRIP 73,920.000 0.000
LF 0.000 0.00
0.15000 0.000 0.00
0125 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.000 0.00
3,000.00000 0.900 2,700.00
0130 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
137,000.00000 1.000 137,000.00
0135 627-00001 *PAVEMENT MARKING PAINT 633.000 633.000
GAL 0.000 0.00
75.00000 633.000 47,475.00
0140 627-00005 *EPOXY PAVEMENT MARKING 302.000 0.000
GAL 0.000 0.00
72.00000 0.000 0.00
0145 629-01110 *LOCATE MONUMENTS 4.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0150 630-00000 *FLAGGING 3,000.000 866.000
HOUR 598.500 5,985.00

10.00000 1,464.500 14,645.00
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PCN: 15156-BID ESTIMATE RUN 11/01/2005
PROJECT: NH 0243-072 ESTIMATE NO: 0004 14:49:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0155 630-00007 *TRAFFIC CONTROL INSPECTION 70.000 17.000
DAY 16.000 0.16
0.01000 33.000 0.33
0160 630-00012 *TRAFFIC CONTROL MANAGEMENT 140.000 29.000
DAY 19.000 0.19
0.01000 48.000 0.48
0165 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0170 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0175 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 24.500
EACH 19.600 1,372.00
70.00000 44.100 3,087.00
0180 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 2.000
EACH 1.600 176.00
110.00000 3.600 396.00
0185 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 2,400.00
3,000.00000 1.800 5,400.00
0190 630-80360 *DRUM CHANNELIZING DEVICE 50.000 4.000
EACH 17.600 1,232.00
70.00000 21.600 1,512.00
0195 630-80370 CONCRETE BARRIER (TEMPORARY) 600.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0200 630-80380 *TRAFFIC CONE 400.000 102.500
EACH 82.000 820.00
10.00000 184.500 1,845.00
0205 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
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PCN: 15156-BID ESTIMATE RUN 11/01/2005
PROJECT: NH 0243-072 ESTIMATE NO: 0004 14:49:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0210 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 0.000
(TEMPORARY)
EACH 0.000 0.00
1,500.00000 0.000 0.00
0215 700-70010 F/A MINOR CONTRACT REVISIONS 135,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70021 F/A ON-THE-JOB TRAINEE 800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0225 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,920.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70025 F/A QUALITY INCENTIVE PAYMENT 42,444.570 0.000
FA 42,444.570 42,444.57
1.00000 42,444.570 42,444.57
0235 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70034 F/A SMOOTHNESS INCENTIVE PAYMENT 14,594.080 0.000
FA 14,594.080 14,594.08
1.00000 14,594.080 14,594.08
0245 700-70035 F/A TIMBER BRIDGE REPAIR 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,782,332.58 $ 173,510.44$ 1,494,598.44
CAT NOO0300 STRUCTURE BID ITEMS
0260 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 6,467.000 6,467.000
sy 0.000 0.00
5.00000 6,467.000 32,335.00
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PCN: 15156-BID ESTIMATE RUN 11/01/2005
PROJECT: NH 0243-072 ESTIMATE NO: 0004 14:49:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE BID ITEMS
0265 202-00425 *REMOVAL OF BRIDGE RAILING 1,021.000 236.000
LF 785.000 10,990.00
14.00000 1,021.000 14,294.00
0270 202-00810 *REMOVAL OF GROUND SIGN 24.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0275 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,046.000 0.000
LF 1,046.000 3,138.00
3.00000 1,046.000 3,138.00
0280 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 4.000 1,000.00
250.00000 4.000 1,000.00
0285 210-00810 *RESET GROUND SIGN 4.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0290 403-34721 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 260.000 256.210
TON 0.000 0.00
51.00000 256.210 13,066.71
0295 420-00500 *GEOTEXTILE (PAVING) 2,495.000 2,495.000
sy 0.000 0.00
4.00000 2,495.000 9,980.00
0300 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,944.500 0.000
LF 7,944.500 127,112.00
16.00000 7,944.500 127,112.00
0305 606-01370 *TRANSITION TYPE 3G 28.000 0.000
EACH 23.000 21,850.00
950.00000 23.000 21,850.00
0307 606-01395 TRANSITION TYPE 3L CO# 4 4.000 0.000
EACH 4.000 2,800.00
700.00000 4.000 2,800.00
0310 606-02005 *END ANCHORAGE (FLARED) 36.000 0.000
EACH 35.000 52,500.00
1,500.00000 35.000 52,500.00
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PCN: 15156-BID ESTIMATE RUN 11/01/2005
PROJECT: NH 0243-072 ESTIMATE NO: 0004 14:49:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE BID ITEMS

0315 606-11010 *BRIDGE RAIL TYPE 10R 925.000 236.000
LF 689.000 96,460.00
140.00000 925.000 129,500.00
CAT 0300 CURRENT AMT $ 415,459.00 $ 315,850.00% 407,575.71

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0320 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0325 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0330 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 24,500.00 $ 0.00$ 24,500.00

PROJECT TOTAL CURRENT AMT $ 2,222,291.58 $ 489,360.44 $ 1,926,674.15



